

COMPLETED

ACTION PLAN

Focus Area: **Web Enhancements**

Project Name: **Develop CMS 2.0**

Creation/Revision Date: **Aug-11**

Project Start Time:

Anticipated Completion:

Team members: **Gamage Dissanayake, Sethu Subramanian, Neal Wollenberg, Larry Jackson, Systems Programmers**

| Task/Activity | Who's Responsible? | Resources needed | Dependencies | Who needs to know? | Deadlines | | Status |
|--|--|---|---|---|-----------|---------|-----------|
| | | | | | Start | Finish | |
| Free up programmers, designer time. Close requests for new CMS sites/projects, customizations. | Larry Jackson | Gate keeping, time | Approval of administration | Kris Boone, all KSRE and College of Ag | Jun-09 | Ongoing | |
| Identify design and technology needs of users and working group | Neal Wollenberg, Larry Jackson | Time, Neal Wollenberg, Pat Melgares, Web Standards committees | | Web standards committee | Jul-11 | Jan-12 | |
| Investigate opportunities to sell product | Larry Jackson, Kris Boone, Gamage Dissanayake | time, funding | Ability to box and sell product | | Jan-11 | Ongoing | Completed |
| Continue critical updates to CMS | Programming staff | Time | | Kris Boone, Larry Jackson | Ongoing | | |
| Establish protocol (funneling system for new site or module requests and support. | Larry Jackson, Neal Wollenberg, Gamage Dissanayake | Time, gatekeeper, support desk personnel | Approval of administration and current users notified | All current CMS users | Feb-09 | Jul-09 | Completed |
| Complete Publication library and catalog conversion to CMS | Sethu Subramanian, Nancy Zimmerli-Cates, Gina Nixon, Amy Hartman | Time, server space | | Publications staff, CMS users, Distribution | Jan-09 | Dec-11 | |
| Create list of sites that need to be converted/transitioned | Larry Jackson, Neal Wollenberg, Amy Hartman | Time | Number of sites left to convert | All KSRE and College of Ag | May-09 | Aug-09 | Completed |